COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/03/2008

ESTIMATE SUMMARY 13:36:45
CONTID: C15676 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15676-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 106.( DAYS TIME ALLOW: 3/9/200¢ FIXED COMPLETION DAT
Culvrt Repr S of Granite H-12-K PERCENT TIME: 126.19 ORIG TIME ALLOW: 3/9/200¢ FIXED COMPLETION DAT
PROJECT NO: BR 0241-047
Culvrt Repr S of Granite H-12-K
NAME OF ROAD: 024A
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
PARKER EXCAVATING, INC. PAY PERIOD ENDING 03/31/2008 DATE TIME STARTED 12/17/2007
1428 STOCKYARD ROAD DATE LET 11/15/2007 DATE WORK BEGAN 02/04/2008
DATE AWARDED 11/28/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/17/2007 DATE ACCEPTED
PUEBLO CO 81001 719/545-3010 DATE NOTICE TO PROCEED 12/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 841,968.19 PARTICIPATING $ 461,225.86 $ 122,139.98
AWARD PROJECT AMT:  § 748,423.19 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 54.78% TOTAL EARNINGS 461,225.86 122,139.98
FUNDS AVAILABLE: $ 380,742.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 461,225.86 122,139.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,226.35 -2,015.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 449,999.51 120,124.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 449,999.51 120,124.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 120,124.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15676-BID ESTIMATE RUN 04/03/2008
PROJECT: BR 0241-047 ESTIMATE NO: 0003 13:36:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01594 COMBINATION LOADER 20.000 8.000
HOUR 0.000 0.00
159.23000 8.000 1,273.84
0010 208-00003 EROSION LOG (18 INCH) 905.000 325.000
LF 0.000 0.00
32.81000 325.000 10,663.25
0015 208-00020 SILT FENCE 300.000 0.000
LF 0.000 0.00
18.16000 0.000 0.00
0020 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.750
EACH 0.000 0.00
845.67000 0.750 634.25
0025 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
6,765.33000 0.000 0.00
0030 208-00205 *EROSION CONTROL SUPERVISOR 60.000 34.000
HOUR 6.000 862.56
143.76000 40.000 5,750.40
0035 210-01000 RESET FENCE 80.000 0.000
LF 0.000 0.00
11.75000 0.000 0.00
0040 212-00006 SEEDING (NATIVE) 1.200 0.000
ACRE 0.000 0.00
3,382.67000 0.000 0.00
0045 212-00032 SOIL CONDITIONING 1.200 0.000
ACRE 0.000 0.00
4,465.13000 0.000 0.00
0050 213-00003 MULCHING (WEED FREE) 1.200 0.000
ACRE 0.000 0.00
1,369.98000 0.000 0.00
0055 213-00061 MULCH TACKIFIER 120.000 0.000
LB 0.000 0.00

3.38000 0.000 0.00



CONTID: C15676 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15676-BID ESTIMATE RUN 04/03/2008
PROJECT: BR 0241-047 ESTIMATE NO: 0003 13:36:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 1,500.000 0.000
SY 0.000 0.00
6.91000 0.000 0.00
0065 607-11525 FENCE (PLASTIC) 100.000 65.000
LF 0.000 0.00
4.17000 65.000 271.05
0070 613-00200 2 INCH ELECTRICAL CONDUIT 203.000 203.000
LF 0.000 0.00
17.32000 203.000 3,515.96
0075 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
L S 0.250 4,439.75
17,759.00000 0.750 13,319.25
0080 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 21,379.30
53,448.25000 1.000 53,448.25
0085 630-00000 FLAGGING 100.000 0.000
HOUR 0.000 0.00
38.90000 0.000 0.00
0090 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 2.000
EACH 0.000 0.00
101.48000 2.000 202.96
0095 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 1.000
EACH 0.000 0.00
118.40000 1.000 118.40
0100 630-80360 DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 0.000 0.00
50.74000 0.000 0.00
0105 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 0.000 0.00
59.20000 0.000 0.00
0110 630-80380 TRAFFIC CONE 100.000 0.000
EACH 0.000 0.00
6.77000 0.000 0.00
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PCN: 15676-BID ESTIMATE RUN 04/03/2008
PROJECT: BR 0241-047 ESTIMATE NO: 0003 13:36:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70016 F/A FUEL COST ADJUSTMENT 20.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 211-02275 CEMENT GROUT 0.000 0.000
cy 0.000 0.00
115.00000 0.000 0.00
0210 626-00000 MOBILIZATION 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0215 211-02275 CEMENT GROUT 0.000 0.000
cy 0.000 0.00
1,160.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 255,000.80 $ 26,681.615S 89,197.61

CAT NO0300 STRUCTURES

0145 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.800
L S 0.200 6,760.12

33,800.62000 1.000 33,800.62
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PCN: 15676-BID ESTIMATE RUN 04/03/2008
PROJECT: BR 0241-047 ESTIMATE NO: 0003 13:36:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0150 206-00000 STRUCTURE EXCAVATION 260.000 130.000
cy 100.000 897.00
8.97000 230.000 2,063.10
0155 206-00100 STRUCTURE BACKFILL (CLASS 1) 155.000 0.000
cY 0.000 0.00
46.49000 0.000 0.00
0160 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 221.000 0.000
sy 0.000 0.00
9.10000 0.000 0.00
0165 506-00218 RIPRAP (18 INCH) 221.000 0.000
cY 0.000 0.00
142.52000 0.000 0.00
0170 601-03050 *CONCRETE CLASS D (WALL) 35.000 0.000
cy 17.410 17,078.69
980.97000 17.410 17,078.69
0175 602-00000 *REINFORCING STEEL 2,480.000 0.000
1B 2,176.000 6,810.88
3.13000 2,176.000 6,810.88
0180 603-00001 ANNULAR SPACE GROUTING 150.000 0.000
cy 0.000 0.00
372.09000 0.000 0.00
0185 603-50072 72 INCH PLASTIC PIPE 326.000 160.000
LF 128.000 63,911.68
499.31000 288.000 143,801.28
0190 619-10847 84 INCH WELDED STEEL PIPE (JACKED) 163.000 106.247
LF 0.000 0.00
1,416.82000 106.247 150,532.87
CAT 0300 CURRENT AMT $ 568,473.36 $ 95,458.37 $ 354,087.44

CAT NO0400 CONSTRUCTION ENGINEERING

0195 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00

17,387.55000 1.000 17,387.55



CONTID: C15676 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15676-BID ESTIMATE RUN 04/03/2008
PROJECT: BR 0241-047 ESTIMATE NO: 0003 13:36:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0200 620-00020 SANITARY FACILITY 1.000 0.500
EACH 0.000 0.00
1,106.48000 0.500 553.24
CAT 0400 CURRENT AMT $ 18,494.03 $ 0.00s 17,940.79

PROJECT TOTAL CURRENT AMT §

841,968.19 $

122,139.98 $ 461,225.84



